COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2020

ESTI MATE SUMVARY 13:51: 49
CONTI D; C20854 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 20854- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.0 DAYS TI ME ALLOW 142 WORK DAYS
SH86 WEST SIDE OF ELI ZABETH I N PERCENT TIME:  75.35 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. STAO086A- 056
SHB6 WEST S| DE OF ELI ZABETH I N
NAMVE OF ROAD:
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 08/ 25/ 2020 DATE TI ME STARTED 03/18/2020
9200 E. Mneral Ave., Suite 400 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 03/18/ 2020
DATE AWARDED 11/06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/21/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 03/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,710, 731.78 PARTI Cl PATI NG $  3,133,123.67 $ 701, 449. 66
AWARD PRQIECT AMT: $ 3,714, 134.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 84. 43% TOTAL EARNI NGS 3,133, 123. 67 701, 449. 66
FUNDS AVAI LABLE: $ 577,608.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,133,123. 67 701, 449. 66
TOTAL CLAI MS: $ 0.00 RETAI NAGE -55,712.02 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,077, 411. 65 701, 449. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,077, 411. 65 701, 449. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 701, 449. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STA086A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 190. 00000 1. 000 1, 190. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0.00
1, 570. 00000 1. 000 1,570. 00
0015 202-00031 Renoval of Fire Hydrant 0. 000 0. 000
EACH 0. 000 0.00
1, 040. 00000 0. 000 0.00
0020 202-00035 Renoval of Pipe 302. 000 223. 000
LF 0. 000 0.00
116. 00000 223.000 25, 868. 00
0025 202-00037 Renoval of End Section 3. 000 2.000
EACH 0. 000 0.00
581. 00000 2.000 1, 162. 00
0030 202-00190 Renoval of Concrete Median Cover Material 64. 000 64. 000
5% 0. 000 0.00
14. 00000 64. 000 896. 00
0035 202- 00200 Renoval of Sidewal k 148. 000 103. 000
Sy 0. 000 0.00
25. 50000 103. 000 2,626.50
0040 202-00202 Renoval of Gutter 43. 000 41. 000
LF 0. 000 0.00
12. 30000 41. 000 504. 30
0045 202-00203 Renoval of Curb and Cutter 669. 000 602. 000
LF 0. 000 0.00
9. 70000 602. 000 5,839. 40
0050 202-00206 Renoval of Concrete Curb Ranp 34. 000 22.000
5% 0. 000 0.00
21.50000 22. 000 473.00
0055 202-00210 Renoval of Concrete Pavenent 56. 000 56. 000
5% 0. 000 0.00

17. 50000 56. 000 980. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20854- Bl D
PRQIECT STAO86A- 056 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220  *Renpval of Asphalt Mat 4,414. 000
SY
5. 60000
0065 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 782. 000
Sy
2.55000
0070 202-00250 *Renoval of Pavenent Marking 957. 000
SF
2. 45000
0075 202-00810 *Rermoval of Ground Sign 15. 000
EACH
91. 70000
0080 202-00825 *Renoval of Flashing Beacon 1. 000
EACH
1, 130. 00000
0085 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
19, 350. 00000
0090 202-01000 *Renpval of Fence 1, 589. 000
LF
2.45000
0095 202-01180 Renoval of Median Barrier 0. 000
LF
26. 50000
0100 202- 04000 Plug Structure 0. 000
EACH
907. 00000
0105 203- 00066 Enbanknment Material (Conplete In Place) (R40) 54, 549. 000
cYy
17.50000
0110 203-01500 Bl adi ng 25. 000
HOUR

137. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 267. 000
0. 000
1, 267.000

8, 782. 000
0. 000
8, 782. 000

957. 000
0. 000
957. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 589. 000
0. 000
1, 589. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

53, 549. 000
0. 000
53, 549. 000

0. 000
0. 000
0. 000
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AMOUNT

7,095

22,394

2,344

3,893

937, 107

20
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.00

.00

.00
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.00

.00

50

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01594

0130

203- 01597

0135

208- 00008

0140

208- 00020

0145

208- 00035

0150

208- 00041

0155

208- 00046

0160

208- 00051

0165 208-00071

C20854

STAO86A- 056

20854-BID

| TEM
DESCRI PTI ON

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

*Erosion Log Type 2 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
137. 00000
25. 000
HOUR
156. 00000
25. 000
HOUR
122. 00000
76. 750
HOUR
275. 00000
7, 000. 000
LF
7. 05000
0. 000
LF
10. 40000
244. 000
LF
8. 55000
6. 000
EACH
1, 340. 00000
2.000
EACH
1, 830. 00000
60. 000
LF
24. 40000
160. 000
cy

82. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

76. 750
0. 000
76. 750

4, 029. 000
1, 754. 000
5, 783. 000

0. 000
0. 000
0. 000

244.000
0. 000
244.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

160. 000
0. 000
160. 000
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12, 365

.00

.00

.00

.00

70

.00

.00

.00

.00

.00

.00

13:51:49

AMOUNT

780.

610

21, 106

40, 770

2,086

8, 040

3, 660

13, 216

.00

00

00

25

15

.00

20

00

00

.00

00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0175 208-00103 *Renpval and Disposal of Sedinent (Labor) 300. 000 26. 000
HOUR 208. 500 9, 674.40
46. 40000 234.500 10, 880. 80
0180 208-00105 *Renpval and Di sposal of Sedinent (Equipment) 130. 000 5. 000
HOUR 81. 500 9, 943. 00
122. 00000 86. 500 10, 553. 00
0185 208-00106 *Sweepi ng (Sedi ment Renoval ) 70. 000 59. 500
HOUR 2.000 268. 00
134. 00000 61. 500 8,241.00
0190 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0195 208-00207 Erosi on Control Managenent 46. 000 20. 000
DAY 6. 000 2,052. 00
342. 00000 26. 000 8,892. 00
0200 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00
0205 210- 00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 1. 000 1, 240. 00
1, 240. 00000 1. 000 1, 240. 00
0210 210-01710 Reset Val ve 1. 000 1.000
EACH 0. 000 0. 00
2,860. 00000 1. 000 2,860.00
0215 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 010. 00000 1.000 6, 010. 00
0220 212-00006  *Seeding (Native) 4. 000 0. 000
ACRE 0. 000 0. 00

947. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212-00032 *Soil Conditioning 4. 000 0. 000
ACRE 0. 000 0. 00
4,110. 00000 0. 000 0. 00
0230 213-00004 *Mul chi ng (Weed Free Straw) 4. 000 0. 000
ACRE 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2. 200 1.900
ACRE 0. 000 0. 00
4, 400. 00000 1.900 8, 360. 00
0240 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 800. 000 0. 000
SY 0. 000 0. 00
3. 55000 0. 000 0. 00
0245 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
244.00000 0. 000 0. 00
0250 304-06007  Aggregate Base Course (Class 6) 2,462. 000 2,114.000
cY 0. 000 0. 00
55. 60000 2,114.000 117, 538. 40
0251 900- 00004 Added Item (Cubic Yard)/ ABC (O 6) Price Reduction -2,114. 000 -2,114.000
cY 0. 000 0. 00
1. 78000 -2,114. 000 -3,762.92
0255 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 43.780 10. 000
TON 33.780 7,127.58
211. 00000 43.780 9, 237.58
0260 403-33741 *Hot M x Asphalt (Gading S) (75) (PG 64-22) 3, 130. 000 350. 190
TON 2,169. 230 240, 784.53
111. 00000 2,519. 420 279, 655. 62
0265 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2, 268. 000 0. 000
TON 2,008. 000 255, 016. 00
127. 00000 2,008. 000 255, 016. 00
0270 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 924. 000 77.000
GAL 1, 187. 000 4,154.50

3.50000 1, 264. 000 4,424.00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 412-00600  Concrete Pavenment (6 |nch) 105. 000 60. 000
SY 44. 000 3, 264. 80
74.20000 104. 000 7,716. 80
0280 412-00800 Concrete Pavenent (8 Inch) 5. 000 4.000
SY 0. 000 0. 00
84. 50000 4.000 338.00
0285 420-00113 Geotextile (Drainage) (O ass 2) 183. 000 183. 000
5% 0. 000 0. 00
9. 30000 183. 000 1, 701. 90
0290 503-00018 *Drilled Shaft (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
410. 00000 15. 000 6, 150. 00
0295 503-00036 *Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
615. 00000 76. 000 46, 740. 00
0300 506-00212 Ri prap (12 Inch) 63. 000 63. 000
cY 0. 000 0. 00
105. 00000 63. 000 6, 615. 00
0305 507-00400  *Bituninous Slope and Ditch Paving (Asphalt) 28. 840 18. 900
TON 9. 940 2,097.34
211. 00000 28. 840 6, 085. 24
0310 603-83008 8 Inch Sewer Pipe 1, 040. 000 1, 040. 000
LF 0. 000 0. 00
66. 60000 1, 040. 000 69, 264. 00
0315 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 360. 00000 2.000 10, 720. 00
0320 604-19000 I nl et Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 130. 00000 0. 000 0. 00
0325 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00

5, 510. 00000 1. 000 5,510. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00
0335 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 950. 00000 1. 000 8, 950. 00
0340 604-19215 Inlet Type R L 10 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 150. 00000 1. 000 13, 150. 00
0345 604- 39020 Manhol e Speci al (20 Foot) 4. 000 4. 000
EACH 0. 000 0. 00
7,470. 00000 4.000 29, 880. 00
0350 604-39025 Manhol e Speci al (25 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 010. 00000 1. 000 6, 010. 00
0355 607- 00005 *End Post 9. 000 9. 000
EACH 0. 000 0. 00
342.00000 9. 000 3,078. 00
0360 607-00010 *Corner and Line Brace Post 3. 000 3. 000
EACH 0. 000 0. 00
403. 00000 3. 000 1, 209. 00
0365 607-01000 *Fence Barbed Wre with Metal Posts 1, 211. 000 1,211. 000
LF 0. 000 0. 00
2. 45000 1,211. 000 2,966. 95
0370 607-11525 *Fence (Plastic) 1, 007. 000 1, 007. 000
LF 0. 000 0. 00
7.35000 1, 007. 000 7,401. 45
0375 608-00000 Concrete Sidewal k 1, 915. 000 961. 000
Sy 773. 000 25, 199. 80
32. 60000 1, 734. 000 56, 528. 40
0380 608-00010 Concrete Curb Ranp 184. 000 115. 500
5% 0. 000 0. 00

228. 00000 115. 500 26, 334. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 608-00015 Det ect abl e Wr ni ngs 204. 000 164. 000
SF 0. 000 0. 00
174. 00000 164. 000 28, 536. 00
0390 609-21010 Curb and CGutter Type 2 (Section I-B) 529. 000 258. 000
LF 0. 000 0. 00
26. 20000 258. 000 6, 759. 60
0395 609-21020 Curb and CGutter Type 2 (Section Il-B) 2, 059. 000 1, 656. 000
LF 0. 000 0. 00
17. 40000 1, 656. 000 28, 814. 40
0396 609-21023 Cand GTy 2 I1-B (Spec) CO# 04 480. 000 480. 000
LF 0. 000 0. 00
29. 28000 480. 000 14, 054. 40
0400 609-24006 Cutter Type 2 (6 Foot) 42.000 41.000
LF 0. 000 0. 00
63. 10000 41. 000 2,587.10
0405 609-60011 Curb Type 6 (Section M 128. 000 0. 000
LF 0. 000 0. 00
25. 60000 0. 000 0.00
0410 610-00020 Medi an Cover Material (Patterned Concrete) 1, 380. 000 0. 000
SF 0. 000 0. 00
15. 80000 0. 000 0. 00
0415 612-00039 *Del i neator (Flexible) (Surface Munted) 10. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0.00
0420 613-00206 *2 Inch Electrical Conduit (Bored) 1, 445. 000 950. 000
LF 0. 000 0. 00
23. 40000 950. 000 22,230.00
0425 613-00306 *3 Inch Electrical Conduit (Bored) 705. 000 622. 000
LF 0. 000 0. 00
27. 00000 622. 000 16, 794. 00
0430 613-01200 *2 Inch Electrical Conduit (Plastic) 354. 000 345. 000
LF 9. 000 169. 20

18. 80000 354. 000 6, 655. 20



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 613-01300 *3 Inch Electrical Conduit (Plastic) 514. 000 514. 000
LF 0. 000 0.00
21.10000 514. 000 10, 845. 40
0440 613-07000 *Pul | Box (Special) 7.000 4. 000
EACH 3. 000 1, 335.00
445. 00000 7.000 3,115.00
0445 613-07002  *Type Two Pul | Box 9. 000 7.000
EACH 0. 000 0.00
1, 370. 00000 7.000 9, 590. 00
0446 613-07003 Type Three Pull Box CO #5 MCR Line 2 1. 000 1. 000
EACH 0. 000 0. 00
1, 299. 00000 1.000 1,299.00
0447 700- 70034 F/ A Rel ocate Traffic Signal Conduit (CO #5 MCR Line 3) 1, 580. 840 1, 580. 840
FA 0. 000 0.00
1. 00000 1, 580. 840 1, 580. 84
0450 613-07004 *Type Four Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2, 030. 00000 1.000 2,030.00
0455 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
12, 900. 00000 0. 000 0. 00
0460 613-13016 *Luminaire (LED) (16,000 Lunens) 4.000 4. 000
EACH 0. 000 0. 00
909. 00000 4.000 3, 636. 00
0465 614-00011  *Sign Panel (Class I) 250. 000 0. 000
SF 70. 000 1,624.00
23.20000 70. 000 1, 624.00
0470 614-00012 *Sign Panel (Class I1) 200. 000 0. 000
SF 0. 000 0. 00
31. 80000 0. 000 0. 00
0475 614-00014  *Lighted Street Name Sign (Inst Only) 0. 000 0. 000
EACH 0. 000 0.00

821. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 400. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0485 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 110. 000 0. 000
Sli pbase
LF 0. 000 0. 00
46. 40000 0. 000 0.00
0490 614-70200  *Accessi bl e Pedestrian Signal 6. 000 0. 000
EACH 6. 000 18, 300. 00
3, 050. 00000 6. 000 18, 300. 00
0495 614-70336 *Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 170. 00000 8. 000 9, 360. 00
0500 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 410. 00000 8. 000 11, 280. 00
0505 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 1. 000 10, 200. 00
10, 200. 00000 1.000 10, 200. 00
0510 614-72875  *Loop Detector Wre 3, 975. 000 1,061. 000
LF 2,914. 000 23, 894. 80
8.20000 3, 975. 000 32,595. 00
0515 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
22, 400. 00000 3.000 67, 200. 00
0520 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
22,400. 00000 1. 000 22, 400. 00
0525 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 3. 000
EACH 0. 000 0. 00
3, 750. 00000 3. 000 11, 250. 00
0530 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 1. 000 29, 300. 00

29, 300. 00000 1. 000 29, 300. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0535 614-87320

0540

614-87690

0545

614-87708

0550

615- 00030

0555

615- 00050

0560

619-50320

0565

619- 50960

0570

619- 75032

0575

619- 75096

0580

619- 78048

0585 624-27018

C20854
20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

*Closed Circuit Tel evision

*Et hernet Switch

*Cel l ul ar Modem ( CDVA)

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

4 Inch Plastic Pipe

12 Inch Plastic Pipe

4 Inch Gate Val ve

12 Inch Gate Val ve

6 Inch Fire Hydrant

18 Inch Drainage Pipe (Class 7)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
6, 210. 00000
1. 000
EACH
6, 920. 00000
1. 000
EACH
4,570. 00000
1. 000
EACH
4, 760. 00000
1. 000
EACH
3, 260. 00000
45.000
LF
27. 20000
1, 277. 000
LF
85. 70000
1. 000
EACH
1, 520. 00000
15. 000
EACH
3, 750. 00000
3. 000
EACH
7, 570. 00000
169. 000
LF

74.40000

QrY TH'S PERI OD
QTY TO DATE

40.

1,219
. 000
1,219

15.
. 000
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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6,210

6,920

4,570

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:51:49

AMOUNT

6, 210

6,920

4,570

4,760

3, 260

1,088

104, 468

1,520

56, 250

22,710

12,573

00

00

00

00

00

00

30

00

00

00

60



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 624-27024 24 Inch Drainage Pipe (Class 7) 873. 000 732.000
LF 0. 000 0.00
89. 90000 732.000 65, 806. 80
0595 625-00000 *Construction Surveying 1. 000 0.927
LS 0.073 1, 558. 55
21, 350. 00000 1. 000 21, 350. 00
0596 625-00001 Const Surveying (Hour) CO# 04 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0600 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0605 626-01114 Public Information Managenent (Tier V) 1. 000 0. 000
DAY 0. 000 0.00
8, 570. 00000 0. 000 0. 00
0606 900-00014  Added Item (Lunp Sum)/ Public Information Services 0. 875 0.750
Tier | CO#2
( v LS 0.125 1,071.25
8, 570. 00000 0.875 7,498.75
0610 627-00008  *Modified Epoxy Pavenment Marking 109. 000 0. 000
GAL 0. 000 0.00
226. 00000 0. 000 0. 00
0615 627-00013 *Pavement Marking Paint (H gh Build) 122. 000 61. 000
GAL 0. 000 0. 00
67. 80000 61. 000 4,135. 80
0620 627-30405  *Preformed Thernopl astic Pavenent Marking 724.000 48. 000
(Wor d- Synbol )
SF 0. 000 0.00
22.00000 48. 000 1, 056. 00
0625 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 994. 000 122. 000
Li ne
) SF 0. 000 0. 00
12. 20000 122. 000 1,488. 40
0630 630-00000  *Fl agging 1, 400. 000 740. 000
HOUR 195. 000 7,156. 50

36. 70000 935. 000 34, 314.50



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0631 630-00003 Uniforned Traf Ctrl CO #3 MCR Line 1 150. 000 62. 500
HOUR 46. 000 2, 300. 00
50. 00000 108. 500 5,425.00
0635 630- 00007 *Traffic Control Inspection 95. 000 56. 000
DAY 11. 000 1, 075. 80
97. 80000 67. 000 6, 552. 60
0640 630-00012 *Traffic Control Management 150. 000 74.000
DAY 21.000 15, 393. 00
733. 00000 95. 000 69, 635. 00
0645 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 1. 000
EACH 0. 800 586. 40
733. 00000 1.800 1,319. 40
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.000
EACH 1.600 156. 48
97. 80000 3. 600 352.08
0655 630-80341  *Construction Traffic Sign (Panel Size A) 39. 000 17. 000
EACH 13. 600 1, 330. 08
97. 80000 30. 600 2,992. 68
0660 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 43. 000
EACH 34. 400 3, 364. 32
97. 80000 77.400 7,569.72
0665 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 9, 776. 00
6, 110. 00000 3. 600 21, 996. 00
0670 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
978. 00000 0. 000 0. 00
0675 630-80360  *Drum Channeli zi ng Device 121. 000 60. 500
EACH 48. 400 1,776. 28
36. 70000 108. 900 3, 996. 63
0680 630-80380 *Traffic Cone 50. 000 22.500
EACH 18. 000 176. 40

9. 80000 40. 500 396. 90



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20854-BI D
PRQIECT STA086A- 056 ESTI MATE NO. 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0685 630-86810 *Traffic Signal (Tenporary) 0. 000
EACH
35, 150. 00000
0690 700-70010 F/ A M nor Contract Revisions 25, 000. 000
F A
1. 00000
0695 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000
FA
1. 00000
0700 700-70016 F/ A Fuel Cost Adj ustnment -25,901. 910
F A
1. 00000
0705 700-70018 F/ A Roadway Snpot hness | ncentive 5, 000. 000
FA
1. 00000
0710 700-70019 F/ A Asphalt Cenent Cost Adjustnent -16, 019. 390
F A
1. 00000
0715 700- 70023 F/ A On-The-Job Trai nee 960. 000
FA
1. 00000
0720 700-70111 Project First Program 1, 887. 500
F A
1. 00000
0725 700- 70250 F/ A Sewer Lines 0. 000
FA
1. 00000
0730 700-70270 F/ A Water Lines 14, 057. 340
F A
1. 00000
0735 700-70310 F/ A Landscapi ng 5, 340. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-18, 154. 100

-7,747.810

-25,901.910

0. 000
0. 000
0. 000

-3,785. 150

-12, 234. 240

-16, 019. 390

0. 000
0. 000
0. 000

1,887
0. 000

500

1,887.500

0. 000
0. 000
0. 000

14, 057
0. 000

340

14, 057. 340

2,811.500
0. 000

2,811.500
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-7, 747.

-12, 234.

.00

.00

.00

81

.00

24

.00

.00

.00

.00

.00

13:51:49

AMOUNT

- 25, 901.

- 16, 019.

1,887

14, 057

2, 811.

.00

.00

.00

91

.00

39

.00

50

.00

34

50



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20854-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0006 13:51: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70587 F/ A Hazardous Waste Disposal This Force Account item 0. 000 0. 000
may be used for the disposal of poss FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70596 Standi ng Di spute Revi ew Board 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,657,881.78 % 701, 449.66 $ 3, 080, 273. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620- 00002 *Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0760 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 350. 00000 1. 000 22,350. 00
0765 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 52,850.00 $ 0.00% 52, 850. 00

PROJECT TOTAL CURRENT AMI $ 3,710,731.78$% 701, 449.66 $ 3, 133, 123. 66



